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• STM 2015 – 1 Appropriation

• Revised Modular Locations

• Total Project Cost After Bid

• Supplemental Request

Agenda 
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Appropriation $3.0 M

Fiske (2)

Bowman (2)

Bridge (2)



September 21, 2016 Special Town Meeting 2016 - 5 4

Bowman Options Considered
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Bowman Option Selected
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Bridge Options Considered
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Bridge Option Selected
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Fiske Options Considered
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Fiske Option Selected



September 21, 2016 Special Town Meeting 2016 - 5 10

Total Project Cost

Estimated Construction Contract 2,240,000$     

760,000$        

3,000,000$     

Modular Cost 420,000$    

Estimated Construction Contract 3,140,000$     Connector Cost 300,000$    

760,000$        Stormwater Collection 130,000$    

3,900,000$     Installation 50,000$      

900,000$    

Actual Construction Contract 3,640,172$     Market Pricing 500,172$    

789,828$        

4,430,000$     

Soft Cost

Total Project Cost

6 Modular Budget November 2014

6 Modular Estimate May 2016

6 Modular Low Bid Contracted

Cost Increases

Soft Cost

Total Project Cost

Soft Cost

Total Project Cost
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Supplement for Article 4

Project Cost, After Bids $4,430,000

Previously Appropriated $3,000,000

Supplement Required $1,430,000

Available, STM-1, Art. 2 

(Hastings w/out MSBA) $520,000

Net Additional Appropriation $910,000


